COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 11/ 2013

ESTI MATE SUMVARY 16: 11: 30
CONTI D: C19034 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 19034- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 96.0  DAYS TI VE ALLOW 100 WORK DAYS
TW N TUNNELS W DENI NG CONST- PK PERCENT TI ME: 96. 00 ORI G TI ME ALLOW 100 WORK DAYS
PRQJIECT NO | MD703- 389
TW N TUNNELS W DENI NG CONST- PK1
NAVE OF ROAD: 070A
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTCR:
KRAEMVER/ OBAYASH JV PAY PERI OD ENDI NG 05/ 25/ 2013 DATE TI ME STARTED 11/05/2012
ONE PLAI NVI EW ROAD DATE LET 10/ 22/ 2012 DATE WORK BEGAN 11/ 14/ 2012
DATE AWARDED 10/ 22/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 02/ 2012 DATE ACCEPTED
PLAI N W 53577 303- 688- 7500 DATE NOTI CE TO PROCEED 11/ 05/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 3, 341, 098. 39 PARTI Ol PATI NG $ 2, 859, 800. 07 $ 1.00
AWARD PROJECT AM: $ 3,019, 666. 39 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 85. 59% TOTAL EARNI NGS 2, 859, 800. 07 1.00
FUNDS AVAI LABLE: $ 481, 298. 32 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2, 859, 800. 07 1.00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -45, 295. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2, 814, 505. 07 1.00
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 2,814, 505. 07 1.00
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 1.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19034-BI D ESTI MATE RUN 06/ 11/ 2013
PRQIECT: | MD703- 389 ESTI MATE NO 0010 16: 11: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0.00
11, 123. 05000 1. 000 11, 123.05
0010 202-00010 *Rermoval of Tree 5. 000 5. 000
EACH 0. 000 0.00
333. 69000 5. 000 1, 668. 45
0015 202-00035 *Rermoval of Pipe 40. 000 40. 000
LF 0. 000 0.00
33. 04000 40. 000 1, 321. 60
0020 202- 00090 *Renoval of Delineator 8. 000 8. 000
EACH 0. 000 0.00
11. 01000 8. 000 88.08
0025 202-00220 *Rermoval of Asphalt Mat 7,876. 000 7,876. 000
sy 0. 000 0.00
5. 00000 7, 876. 000 39, 380. 00
0030 202- 00250 *Renoval of Pavenent Marking 4, 845. 000 4,844. 600
SF 0. 000 0.00
1. 98000 4, 844. 600 9,592.31
0035 202-00700 *Rermoval of Light Standard 1. 000 1. 000
EACH 0. 000 0.00
5, 208. 59000 1. 000 5,208. 59
0040 202- 00705 *Renoval of Light Standard Foundation 0. 000 0. 000
EACH 0. 000 0.00
523. 06000 0. 000 0. 00
0045 202-00715 *Renoval of Closed Grcuit Television Pole 1.000 1. 000
EACH 0. 000 0.00
220. 23000 1. 000 220.23
0050 202-00827 *Rermoval of Pull Box 2.000 2.000
EACH 0. 000 0.00
126. 65000 2.000 253. 30
0055 202-01130 *Rermoval of Quardrail Type 3 2,670. 000 2,670. 000
LF 0. 000 0.00

2.29000 2,670. 000 6,114.30



CONTI D: C19034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 19034-BI D ESTI MATE RUN 06/ 11/ 2013
PRQIECT: | MD703- 389 ESTI MATE NO 0010 16: 11: 30

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  Roadway
0060 203-01500  *Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
139. 04000 0. 000 0.00
0065 203-01510  *Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
139. 04000 0. 000 0.00
0070 203-01520  *Backhoe (Special) 83. 000 50. 000
EACH 0. 000 0. 00
166. 85000 50. 000 8, 342. 50
0075 203-01550  *Dozing 40. 000 38. 000
HOUR 0. 000 0.00
166. 85000 38. 000 6, 340. 30
0080 203-01582  *Truck (Dunp) 60. 000 20. 000
HOUR 0. 000 0.00
111. 23000 20. 000 2,224. 60
0085 203-01594  *Conbi nation Loader 40. 000 0. 000
HOUR 0. 000 0.00
122. 35000 0. 000 0.00
0090 203-01597  *Pothol i ng 26. 000 0. 000
HOUR 0. 000 0.00
239. 55000 0. 000 0.00
0095 203-02330  Laborer 40. 000 0. 000
HOUR 0. 000 0.00
45. 58000 0. 000 0.00
0105 208-00002  *Erosion Log (12 Inch) 500. 000 270. 000
LF 0. 000 0. 00
5. 50000 270. 000 1, 485. 00
0110 208-00034 *Gavel Bag 3, 350. 000 3, 350. 000
LF 0. 000 0.00
6. 06000 3, 350. 000 20, 301. 00
0115 208-00040  *Check Dam 0. 000 0. 000
EACH 0. 000 0.00
1, 321. 42000 0. 000 0.00



CONTI D: C19034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19034-BI D ESTI MATE RUN 06/ 11/ 2013
PRQJECT: | MD703- 389 ESTI MATE NO. 0010 16: 11: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0120 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
825. 88000 1. 000 825. 88
0125 208-00070 *Vehi cl e Tracki ng Pad 4. 000 4.000
EACH 0. 000 0. 00
1, 668. 46000 4.000 6,673.84
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
44. 05000 0. 000 0.00
0135 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
88. 09000 0. 000 0.00
0140 208-00106 *Sweepi ng (Sedi nent Renoval ) 40. 000 14.500
HOUR 0. 000 0. 00
121. 13000 14. 500 1,756. 39
0145 208- 00206 Erosi on Control Supervisor 36. 000 36. 000
DAY 0. 000 0. 00
308. 71000 36. 000 11, 113.56
0150 210-00473 *Reset TV Carer as 1. 000 1.000
EACH 0. 000 0. 00
858. 92000 1. 000 858. 92
0155 210- 00476 *Reset M crowave Vehicle Radar Detector (MRD) 1. 000 1. 000
EACH 0. 000 0. 00
15, 455. 09000 1. 000 15, 455. 09
0160 210- 00750 *Reset Light Standard 3. 000 3. 000
EACH 0. 000 0. 00
2, 769. 47000 3.000 8, 308. 41
0165 210-00810 *Reset Ground Sign 1. 000 1.000
EACH 0. 000 0. 00
8, 369. 54000 1. 000 8, 369. 54
0170 210-00910 *Reset Traffic Counter (Permanent) 1. 000 1. 000
EACH 0. 000 0. 00
2, 956. 67000 1. 000 2,956. 67



CONTI D C19034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19034- Bl D ESTI MATE RUN 06/ 11/ 2013
PRQJECT: | MD703- 389 ESTI MATE NO 0010 16:11: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0175 210- 04000 *Adj ust Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 486. 60000 1. 000 1, 486. 60
0180 210-04020 *Modi fy Inlet 6. 000 6. 000
EACH 0. 000 0. 00
858. 92000 6. 000 5,153.52
0185 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
4,955. 31000 0. 000 0. 00
0190 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 000
ACRE 0. 000 0. 00
1, 651. 76000 0. 000 0. 00
0195 213-00100 *Soi | Bi nder 0. 500 0. 500
ACRE 0. 000 0. 00
1, 101. 18000 0. 500 550. 59
0200 213-00700 *Landscape Boul der 180. 000 180. 000
EACH 0. 000 0. 00
27.81000 180. 000 5, 005. 80
0205 304- 06000 *Aggregat e Base Course (C ass 6) 1, 837.970 1,837.970
TON 0. 000 0. 00
15. 85000 1, 837.970 29,131.82
0210 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 10. 470 10. 470
TON 0. 000 0. 00
275. 29000 10. 470 2,882.29
0215 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 4, 155. 100 4,155. 100
TON 0. 000 0. 00
70. 13000 4, 155. 100 291, 397. 16
0220 411-10255 *Enmul sified Asphalt (Sl ow Setting) 478. 500 478. 500
GAL 0. 000 0. 00
4. 46000 478. 500 2,134.11
0225 420- 00103 *Ceotextile (Erosion Control) (dass 2) 0. 000 0. 000
SY 0. 000 0. 00
11. 01000 0. 000 0. 00



CONTI D C19034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19034-BI D ESTI MATE RUN 06/ 11/ 2013
PRQIECT: | MD703- 389 ESTI MATE NO 0010 16: 11: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0240 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 37.000 33. 000
LF 0. 000 0. 00
103. 51000 33. 000 3,415. 83
0245 603- 01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 63. 000 56. 000
LF 0. 000 0. 00
126. 64000 56. 000 7,091. 84
0250 603-10180 *18 Inch Corrugated Steel Pipe 83. 000 0. 000
LF 0. 000 0. 00
70. 48000 0. 000 0.00
0255 603-30018 *18 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
539. 58000 0. 000 0.00
0260 604- 00506 *Inlet Type D (Special) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 652. 49000 1. 000 4, 652. 49
0265 604-00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,872. 73000 1. 000 4,872.73
0270 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 505. 91000 1. 000 5, 505. 91
0275 604- 19000 *Inlet Special 1. 000 1. 000
EACH 0. 000 0. 00
15, 141. 26000 1. 000 15, 141. 26
0280 604-30010 *Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 688. 96000 1. 000 3, 688. 96
0285 604-39010 *Manhol e Special (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 450. 85000 1. 000 5, 450. 85
0295 606- 00900 *Quardrail (Special) 1, 270. 000 1, 270. 000
LF 0. 000 0. 00

121. 03000 1, 270. 000 153, 708. 10



CONTI D C19034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19034-BI D ESTI MATE RUN 06/ 11/ 2013
PRQJECT: | MD703- 389 ESTI MATE NO 0010 16:11: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0300 607-11350 *Fence Deer 612. 000 612. 000
LF 0. 000 0.00
16. 99000 612. 000 10, 397. 88
0305 607-11580 Fence (Tenporary) 500. 000 500. 000
LF 0. 000 0. 00
4. 64000 500. 000 2,320.00
0310 609-21020 Curb and CGutter Type 2 (Section II-B) 245. 000 245. 000
LF 0. 000 0. 00
22.03000 245. 000 5,397.35
0315 612- 00270 *Location Marker (Utility)(Flat Slat) 1. 000 0. 000
EACH 0. 000 0. 00
115. 63000 0. 000 0.00
0320 613-00200 *2 Inch Electrical Conduit 750. 000 750. 000
LF 0. 000 0. 00
16. 51000 750. 000 12, 382. 50
0325 613-00206 *2 Inch BElectrical Conduit (Bored) 100. 000 100. 000
LF 0. 000 0. 00
129. 94000 100. 000 12, 994. 00
0330 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 195. 000 1, 115. 000
LF 0. 000 0. 00
15. 97000 1, 115. 000 17, 806. 55
0335 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 75. 000 75. 000
LF 0. 000 0. 00
9. 91000 75. 000 743. 25
0340 613-07023 *Pul | Box (24"x36"x24") 1. 000 1. 000
EACH 0. 000 0.00
1, 183. 77000 1. 000 1,183.77
0345 613-07050 *Pul |l Box (13"x24"x18") Deep 2.000 2.000
EACH 0. 000 0. 00
734. 49000 2.000 1, 468. 98
0350 613-07060 *Pull Box (18"x30"x18") Deep 3. 000 3. 000
EACH 0. 000 0.00
1, 040. 61000 3. 000 3,121.83



CONTI D C19034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19034-BI D ESTI MATE RUN 06/ 11/ 2013
PRQIECT: | MD703- 389 ESTI MATE NO 0010 16: 11: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0355 613- 10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
23, 032. 32000 1. 000 23, 032. 32
0360 613-32400 *Light Standard Steel (40 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,922. 61000 0. 000 0.00
0365 613- 33400 *Light Standard Ti nber (40 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2, 291. 56000 2.000 4,583. 12
0370 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
1, 161. 82000 0. 000 0.00
0375 613-50150 *Secondary Service Pedest al 1. 000 1. 000
EACH 0. 000 0. 00
545. 09000 1. 000 545. 09
0380 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 5. 000 5. 000
EACH 0. 000 0. 00
891. 96000 5. 000 4, 459. 80
0385 614-86102 *Wrel ess Device Router 3. 000 3. 000
EACH 0. 000 0. 00
9, 498. 34000 3. 000 28, 495. 02
0390 614-86105 *Tel emetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
1, 486. 69000 0. 000 0.00
0395 614-87006 *Fi ber Optic Term nation Panel - 6 Fiber 1. 000 0. 000
EACH 0. 000 0. 00
776. 33000 0. 000 0.00
0400 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 140. 000 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0.00
0405 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00

231. 24000 0. 000 0. 00



CONTI D C19034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19034-BI D ESTI MATE RUN 06/ 11/ 2013
PRQJECT: | MD703- 389 ESTI MATE NO 0010 16:11: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0410 614-87020 *Optical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
5, 775. 70000 0. 000 0. 00
0415 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
501. 04000 0. 000 0. 00
0420 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
39, 758. 16000 1. 000 39, 758. 16
0425 626- 00100 *Mobi | i zation (without Autopay) 1. 000 1. 000
LS 0. 000 0. 00
533, 719. 12000 1. 000 533, 719. 12
0430 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
22,023. 64000 1. 000 22,023. 64
0435 627-00001 *Pavenent Mar ki ng Pai nt 63. 000 63. 000
GAL 0. 000 0. 00
61. 66000 63. 000 3,884.58
0440 630- 00000 *Fl aggi ng 296. 000 296. 000
HOUR 0. 000 0. 00
19. 82000 296. 000 5, 866. 72
0445 630- 00003 *Uni formed Traffic Control 227. 250 227. 250
HOUR 0. 000 0. 00
82. 59000 227. 250 18, 768. 58
0450 630- 00007 *Traffic Control Inspection 25. 000 25. 000
DAY 0. 000 0. 00
192. 71000 25. 000 4,817.75
0455 630- 00012 *Traffic Control Managenent 35. 000 35. 000
DAY 0. 000 0. 00
754. 31000 35. 000 26, 400. 85
0460 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 7.200
EACH 0. 000 0. 00
495. 54000 7.200 3,567. 89



CONTI D C19034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19034- Bl D ESTI MATE RUN 06/ 11/ 2013
PRQJECT: | MD703- 389 ESTI MATE NO 0010 16:11: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0465 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
165. 18000 0. 000 0. 00
0470 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 22.500
EACH 0. 000 0. 00
44. 05000 22.500 991. 13
0475 630- 80342 *Construction Traffic Sign (Panel Size B) 19. 000 17.100
EACH 0. 000 0. 00
44. 05000 17. 100 753. 26
0480 630-80343 *Construction Traffic Sign (Panel Size C 21. 000 18. 900
EACH 0. 000 0. 00
44. 05000 18. 900 832.55
0485 630- 80355 Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
4,955. 31000 5. 400 26, 758. 67
0490 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 000 0. 00
1, 431. 54000 1. 800 2,576.77
0495 630- 80360 *Drum Channel i zi ng Devi ce 75. 000 67. 500
EACH 0. 000 0. 00
44. 05000 67.500 2,973. 38
0500 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 22.500
EACH 0. 000 0. 00
44. 05000 22.500 991. 13
0505 630-80370 Concrete Barrier (Tenporary) 5,821. 000 5, 238. 900
LF 0. 000 0. 00
13. 94000 5,238. 900 73, 030. 27
0510 630-80380 *Traffic Cone 100. 000 90. 000
EACH 0. 000 0. 00
11. 01000 90. 000 990. 90
0515 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2.000 1. 800
(Temporary) EACH 0. 000 0. 00
2,422. 60000 1. 800 4, 360. 68



CONTI D C19034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19034-BI D ESTI MATE RUN 06/ 11/ 2013
PRQJECT: | MD703- 389 ESTI MATE NO 0010 16:11: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0520 630-85010 I npact Attenuator (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
10, 952. 43000 0. 900 9, 857.19
0525 630- 85041 *Mobi | e Attenuator 43. 000 43. 000
DAY 0. 000 0. 00
534. 08000 43. 000 22,965. 44
0530 700-70010 F/ A M nor Contract Revisions 230, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0536 700- 70034 F/ A Enrol I ment and Reporting and Accuracy 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0537 700- 70035 F/ A Safety Conpliance Construction 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0538 900- 00006 Added Item (Dol lar)/ OC P Rei nbursenent 0. 000 0. 000
DOL -46, 611. 000 -46, 611. 00
1. 00000 -46, 611. 000 -46, 611. 00
0540 700-70012 F/ A Asphalt Pavenent |ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 -1,633.710
FA 0. 000 0. 00
1. 00000 -1,633.710 -1,633.71
0550 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 -9, 113. 440
FA 0. 000 0. 00
1. 00000 -9, 113. 440 -9,113. 44
0555 700- 70022 F/ A QIT Col orado Traini ng Program 960. 000 681. 000
FA 88. 000 88. 00
1. 00000 769. 000 769. 00



CONTI D C19034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19034-BI D ESTI MATE RUN 06/ 11/ 2013
PRQJECT: | MD703- 389 ESTI MATE NO 0010 16:11: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0560 700- 70072 F/ A Cbtain Power from Xcel Energy 12, 683. 130 12, 683. 130
FA 0. 000 0. 00
1. 00000 12, 683. 130 12, 683.13
0565 203-00010 *Uncl assi fied Excavation (Conplete In Place) 1, 736. 000 1, 736. 000
CY 0. 000 0. 00
18. 91000 1, 736. 000 32,827.76
0575 206- 00065 *Structure Backfill (FlowFill) 9. 000 0. 000
CY 0. 000 0. 00
121. 13000 0. 000 0. 00
0590 210-04025 *Modi fy Structure 3. 000 3. 000
EACH 0. 000 0. 00
1, 706. 83000 3. 000 5,120. 49
CAT 0200 CURRENT AMI  $ 2,120,077.41 % -46,523.00%$ 1, 640,113. 82
CAT NOO300 STRUCTURES
0100 206- 00360 *Mechani cal Rei nforcenent of Soil 34. 000 34. 000
CY 0. 000 0. 00
66. 08000 34. 000 2,246.72
0230 506-00206 *Riprap (6 Inch) 15. 000 0. 000
CY 0. 000 0. 00
83. 42000 0. 000 0. 00
0235 506-00212 *Riprap (12 Inch) 31. 000 30. 000
CY 0. 000 0. 00
83. 42000 30. 000 2,502. 60
0290 605-83001 *CGeoconposite Drain w thout Pipe 344.000 344.000
SY 0. 000 0. 00
16. 73000 344. 000 5,755.12
0570 206- 00000 *Structure Excavation 7, 036. 000 7,036. 000
CY 0. 000 0. 00
18. 91000 7,036. 000 133, 050. 76
0580 206- 00100 *Structure Backfill (dass 1) 5, 545. 000 5, 545. 000
CY 0. 000 0. 00
20. 02000 5, 545. 000 111, 010. 90



CONTI D C19034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19034-BI D ESTI MATE RUN 06/ 11/ 2013
PRQJECT: | MD703- 389 ESTI MATE NO 0010 16:11: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0585 206- 00200 *Structure Backfill (dass 2) 479. 000 479. 000
CY 0. 000 0. 00
13. 35000 479. 000 6, 394. 65
0595 210- 04027 Modi fy Structure (Special) 1. 000 1. 000
EACH 0. 000 0. 00
6, 419. 84000 1. 000 6,419. 84
0600 601- 03050 Concrete Cass D (Vall) 805. 000 805. 000
CY 0. 000 0. 00
735. 46000 805. 000 592, 045. 30
0605 601- 40300 *Structural Concrete Coating 1, 245. 000 458. 500
Sy 786. 500 7,408. 83
9. 42000 1, 245. 000 11,727.90
0610 602- 00000 *Rei nforcing Steel 103, 382. 000 103, 382. 000
LB 0. 000 0. 00
0. 98000 103, 382. 000 101, 314. 36
0615 602- 00020 *Rei nforcing Steel (Epoxy Coated) 5, 595. 000 5, 595. 000
LB 0. 000 0. 00
1. 34000 5, 595. 000 7,497.30
0616 621- 00500 Tenp Brdg Wrker Access Bridge 1. 000 1. 000
LS 0. 000 0. 00
35, 393. 26000 1. 000 35, 393. 26
0620 606- 11030 *Bridge Rail Type 10M 925. 000 648. 000
LF 277.000 39, 115. 17
141. 21000 925. 000 130, 619. 25
CAT 0300 CURRENT AMI  $ 1, 147,312.68 $ 46,524.00$ 1,145,977.96
CAT NOO0400 CE POOL
0625 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
49, 462. 12000 1. 000 49, 462. 12
0630 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 210. 30000 1. 000 23, 210. 30
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CONTI D: C19034 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19034-BID ESTI MATE RUN 06/ 11/ 2013
PRQJECT: | MD703- 389 ESTI MATE NO. 0010 16: 11: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CE POOL
0635 620-00020 Sanitary Facility 4. 000 4. 000
EACH 0. 000 0.00
258. 97000 4. 000 1, 035. 88

CAT 0400 CURRENT AMI  $ 73,708.30 $

0.00$ 73, 708. 30

PRQJIECT TOTAL CURRENT AMI $ 3,341,098.39 $

1.00$ 2,859, 800.08



